

FINAL ACTION PLAN – Approved March 28, 2019

HHS Preschool Playground (not originally inspected as part of the spring of 2017 inspections)

Completed:

Visual Inspection performed in the Fall of 2018

To Be Performed:

Main structure will be relocated to Farley Elementary School to serve preschool students currently enrolled at Farley School

Re-use of swings is not expected due to age, current condition and other unknowns

Swings scheduled for removal and disposal

Forest Avenue School Playground

Completed:

Inspection in Spring of 2017

Removed several large pine trees directly within playground and swing area

Removed one set of swings, added safety surfacing to remaining swings

Excavated site for new playground

Removed existing play structure and swings

Installed new structure and swings (*funded thru Forest Ave Home and School*)

Installed safety surfacing as needed

To Be Performed:

Install safety surfacing as needed

Consider adding concrete blocks in areas where adjacent embankment erosion is a concern

Farley School Playground

Completed:

Inspection in Spring of 2017

Repair list/Report created Fall of 2018

Removed weeds from playground area

Installed safety surfacing as needed

To Be Performed:

Perform repairs as indicated in 2018 report

Repair and replace damaged or missing playground equipment on existing structure

Remove and replace all swings

Install HHS Preschool Playground in existing play area

Install safety surfacing as needed

Repair/replace fencing

Mulready School Playground

Completed:

Inspection in Spring of 2017

Removed large pine tree near playground area in anticipation of a new structure installation

Excavated site for new preschool playground

Installed new preschool play structure (*funded thru Mulready Home and School*)

Installed safety surfacing as needed

To Be Performed:

Install safety surfacing as needed

Consider adding fencing around preschool play structure, if needed

Kelly Playground (adjacent to Hubert School)

Completed:

Inspection in Spring of 2017

Repair list/Report created Fall of 2018

To Be Performed:

Perform repairs as indicated in 2018 report

Remove single slide in 5-12 play area

Remove grass edge as needed in 5-12 play area

Install safety surfacing as needed

Moulton Field Playground

Completed:

Inspection in Spring of 2017

Removed all playground equipment and swings

To Be Performed:

None

Cherry Street Field Playground

Completed:

Inspection in Spring of 2017

Removed all playground equipment and swings

To Be Performed:

None

Trippe Pond Playground

Completed:

Inspection in Spring of 2017

Removed all playground equipment and swings

To Be Performed:

None

Sauta Fields Playground

Completed:

Inspection in Spring of 2017

Weeded/Mowed play area

Repair list/Report created Fall of 2018

To Be Performed:

Remove all playground equipment and swings

Riverside Playground

Completed:

Inspection in Spring of 2017

Removed swings

To Be Performed:

Remove existing playground equipment

Install new 5-12 playground structure in existing play area (re-use of three slides from Forest Ave playground that was removed in summer of 2018)

Install safety surfacing as needed

Wood Park Playground

Completed:

Inspection in Spring of 2017

Installed safety surfacing (partially)

Repair list/Report created Fall of 2018

To Be Performed:

Remove all playground equipment and swings

Install swing in existing play area

Install safety surfacing as needed

Cellucci Park Playground

Completed:

Inspection in Spring of 2017

Replaced wood timber border

Installed safety surfacing as needed

Repair list/Report created Fall of 2018

To Be Performed:

Perform repairs as indicated in 2018 report

Install safety surfacing as needed

Intel Field Playground

Completed:

Visual Inspection performed in the Fall of 2018

To Be Performed:

None